FindIT project

Project start: **Tue, 5/27/2025**

Display week: 1

Phase 1				
Rough Outline of front-end	Omar Irfan / Robinson	100%	5/27/25	6/1/25
Rough Outline of Back-end	Thomas Caldaro	100%	5/27/25	6/2/25
Rough Outline of Database	Thomas Caldaro	100%	5/27/25	6/3/25
Maintain GitHub REPO	Brandon Granados	25%	5/27/25	7/13/2
Phase 2				
Polish UI	Omar Irfan / Robinson	50%	6/2/25	6/15/2
Develop log-in system	Omar Irfan / Robinson	100%	6/2/25	6/15/2
Link data-base to Website	Thomas Caldaro	100%	6/2/25	6/15/2
Test lost and found submission system and storage	Group	100%	6/2/25	6/15/2
Initial Testing of Website	Group	75%	6/2/25	6/15/2
Phase 3				
Debug styling and layout	Omar Irfan / Robinson	0%	6/16/25	6/29/2
Add search/filter function	Omar Irfan / Robinson	0%	6/16/25	6/29/2
Implement admin panel	Thomas Caldaro	0%	6/16/25	6/29/2
Deploy App & DB on Render	Thomas Caldaro	0%	6/16/25	6/29/2
Correct Any Issues Found in initial testing	Group	0%	6/16/25	6/29/2
Phase 4				
Final bug fixes and polishing	Group	0%	6/30/25	7/13/2
Final doucments and readme	Brandon Granados	0%	6/30/25	7/13/2
Deploy app	Group	0%	6/30/25	7/13/2

