FindIT project

Project start: **Tue, 5/27/2025**

Display week: 1

					May 26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 23, 2025	Jun 30, 2025	Jul
TASK	ASSIGNED TO	PROGRESS	START	END	26 27 28 29 30 31 1	1 2 3 4 5 6 7 8	9 10 11 12 13 14 15 M T W T F S S	16 17 18 19 20 21 22	2 23 24 25 26 27 28 29	30 1 2 3 4 5 6	3 7 8 9 10
Phase 1						,					,
Rough Outline of front-end	Omar Irfan / Robinso	n 100%	5/27/25	6/1/25							
Rough Outline of Back-end	Thomas Caldaro	100%	5/27/25	6/2/25							
Rough Outline of Database	Thomas Caldaro	100%	5/27/25	6/3/25							
Maintain GitHub REPO	Brandon Granados	25%	5/27/25	7/13/25							
Phase 2											
Polish UI	Omar Irfan / Robinso	n 0%	6/2/25	6/15/25							
Develop log-in system	Omar Irfan / Robinso	n 0%	6/2/25	6/15/25							
Link data-base to Website	Thomas Caldaro	0%	6/2/25	6/15/25							
Test lost and found submission system and storage	Group	0%	6/2/25	6/15/25							
Initial Testing of Website	Group	0%	6/2/25	6/15/25							
Phase 3											
Debug styling and layout	Omar Irfan / Robinso	n 0%	6/16/25	6/29/25							
Add search/filter function	Omar Irfan / Robinso	n 0%	6/16/25	6/29/25							
Implement admin panel	Thomas Caldaro	0%	6/16/25	6/29/25							
Additional testing	Group		6/16/25	6/29/25							
Correct Any Issues Found in initial testing	Group	0%	6/16/25	6/29/25							
Phase 4											
Final bug fixes and polishing	Group	0%	6/30/25	7/13/25							
Final doucments and readme	Brandon Granados	0%	6/30/25	7/13/25							
Deploy app	Group	0%	6/30/25	7/13/25							