FindIT project

Project start: **Tue, 5/27/2025**

Display week: 3

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1				
Rough Outline of front-end	Omar Irfan / Robinson	100%	5/27/25	6/1/25
Rough Outline of Back-end	Thomas Caldaro	100%	5/27/25	6/2/25
Rough Outline of Database	Thomas Caldaro	100%	5/27/25	6/3/25
Maintain GitHub REPO	Brandon Granados	75%	5/27/25	7/13/25
Phase 2				
Polish UI	Omar Irfan / Robinson	50%	6/2/25	6/15/25
Develop log-in system	Omar Irfan / Robinson	100%	6/2/25	6/15/25
Link data-base to Website	Thomas Caldaro	100%	6/2/25	6/15/25
Test lost and found submission system and storage	Group	100%	6/2/25	6/15/25
Initial Testing of Website	Group	75%	6/2/25	6/15/25
Phase 3				
Debug styling and layout	Omar Irfan / Robinson	100%	6/16/25	6/29/25
Style Login and Register UI	Omar Irfan / Robinson	100%	6/16/25	6/29/25
Implement admin panel	Thomas Caldaro	100%	6/16/25	6/29/25
Finalize Lost & Found Form & Items	Thomas Caldaro	75%	6/16/25	6/29/25
Correct Any Issues Found in initial testing	Group	75%	6/16/25	6/29/25
Phase 4				
Finalize Bug Fixes & Polish UI	Group	0%	6/30/25	7/13/25
Final Documents and README	Brandon Granados	0%	6/30/25	7/13/25
Deploy App & DB on Render	Thomas Caldaro	0%	6/30/25	7/13/25

